
STATE OF CALIFORNIA                                           CALIFORNIA TRANSPORTATION COMMISSION

Memorandum
To: Chair and Commissioners Date: June 24, 2002

Ref: Book Item 3.4
From: Diane C. Eidam Information

          

Ref.: STATUS REPORT ON THE PROPOSITION 116 BOND PROGRAMS
THROUGH JUNE 2002

Issue:

The Commission directed staff to monitor Proposition 116 application and allocation approvals
to enable the Commission to determine progress by grant recipients in implementing
programmed projects.

On July 1, 2000, the Proposition 116 Program reached the first of two statutory timeframes when
the Legislature may, by a two-thirds vote in each house, reauthorize any remaining Proposition
116 funds to another rail project within that agency’s jurisdiction.  According to the
Department's Legal Division, the Legislature may make the reauthorization during any
Legislative session and may, in the same manner reauthorize remaining Proposition 116 funds
anywhere in the state starting July 1, 2010.

Background:

In June 1990, the voters approved Proposition 116, the Clean Air and Transportation
Improvement Act (CATIA, usually referred to as Proposition 116), which provides $1.99 billion
in general obligation bond funds principally for rail development throughout California.  The
intent of the Proposition 116 Programs is to reduce traffic congestion and air pollution and
provide better transportation options for all Californians through feasible, cost-effective capital
projects.  Proposition 116 designated the California Transportation Commission (Commission)
to oversee the following six components:

• Rail $1.852 billion
• Non-urban County Transit $     73 million
• Water-borne Ferry $     30 million
• Competitive Bicycle $     20 million
• State Rail Museum $       5 million
• Commission/Caltrans Admin. $     10 million

$1.990 billion

Through June 2002, the Commission has approved 510 individual applications totaling $1.81
billion for all Proposition 116 programs, which represents 91% of the total $1.99 billion
authorized for expenditure.  Of the $1.81 billion in approved applications:

• $1.67 billion has been for rail projects,
• $73 million has been for non-urban county transit,
• $30 million has been for water-borne ferry projects,
• $20 million has been for the competitive bicycle program, and
• $10 million has been for State administrative costs.
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Attached are tables that summarize the programming and allocation activities for the Proposition
116 Bond Programs through June 30, 2002.  Highlights of the Proposition 116 Programs are
provided below.

Rail Program (Various PUC Sections)

The Rail Program consists of $1.852 billion for rail development throughout California.  The
Commission has approved applications for 122 rail projects totaling about $1.67 billion of the
$1.852 billion authorized under Proposition 116; approximately $177 million remains available
to the following agencies:

• City of Irvine - $121,300,000 (69%)
• Marin and Sonoma Counties - $28,000,000 (16%)
• Monterey County - $16,550,000 (9%)
• Santa Cruz County - $11,000,000 (6%)

Based on staff discussions with the designated applicants, the City of Irvine is in negotiations
with Orange County Transportation Authority and expects to program and allocate the remaining
$121.3 million around FY 2005-06.  The Sonoma/Marin Area Rail Transit (SMART)
Commission has indicated that their funds will be used for passenger service on the
Northwestern Pacific rail line and they will request approval of the project prior to the 2010
deadline.  Monterey County has recently moved forward with its negotiations on the right of way
and expects its final environmental to be complete by December 2003.  Monterey County
expects to request project approval as soon as October 2002 and request a partial allocation in
February or March 2003.  Santa Cruz County has indicated it is also moving forward with its
project and expects to submit a request for project approval in FY 2002-03.

Non-Urban County Transit Program (PUC Section 99628)

The Non-Urban County Transit Program consists of $73 million earmarked for California's 28
non-urban counties.  The Commission has approved applications for 280 non-urban transit
projects in these 28 counties, thus programming $72.9 million authorized for the Non-Urban
Program.  The Commission had allocated $70.4 million or about 97% of the total.  Based on a
survey of the counties with funds remaining, it is expected that the remaining $2.4 million
should be allocated during FY 2002-03, except for Alpine County with a pro-rata share of
$51,000.  Alpine County has indicated that it may not be able to request the funds, as a project
hasn’t been identified.

Competitive Bicycle Program (PUC Section 99650)

The Bicycle Program consists of $20 million for bicycle projects to be programmed through a
competitive application process.  The Commission approved the entire $20 million for 66 bicycle
projects in 25 counties during two funding cycles in FY 1991-92 and FY 1992-93.  Ten more
projects were selected and funded from the Commission’s priority standby list; and five more
were shifted from the federal Transportation Enhancement Activities (TEA) Program and were
funded as a result of cost savings and deletions.  In all, 81 bicycle projects have been funded.
The Commission has allocated the entire $20 million authorized for the Competitive Bicycle
Program.
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Based on a survey of applicant agencies all believe they will have the funds expended within the
time available through Commission’s timely use of funds policy.

Waterborne Ferry Program (PUC Sections 99646 - Vallejo and 99651 - Competitive)

The Water-borne Ferry Program consists of two elements: a $20 million competitive program
and a $10 million program solely for the City of Vallejo.  The Commission has approved
applications for 15 ferry projects during the FY 1991-92 and FY 1992-93 competitive funding
cycles, committing the entire $20 million authorized under the Competitive Ferry Program.  Two
of the 15 projects have received amended project approvals.  Of the $20 million approved, all
$20 million has been allocated.  The Commission has approved $9.4 million of the $10 million
earmarked for the City of Vallejo for ferry vessel acquisitions, and docking and terminal
improvements.  Of the $9.4 million approved, thus far, $9.2 million has been allocated.  The
entire $10 million had been approved and allocated, however; in 2000, the City completed its
Ferry Demonstration - Phase II project under cost and reprogrammed $750,000 to a new Jet Cat
Rehabilitation Project, and has $590,592 remaining for future programming.  The City has not
indicated if/when it intends to program the remaining funds.

State Railroad Technology Museum (PUC Section 99648)

Proposition 116 includes $5 million for the California Department of Parks and Recreation
(DPR) for construction of the California State Museum of Railroad Technology.  DPR has stated
its intent to submit a Proposition 116 application in FY 2002-03.

State Administration

Proposition 116 includes $10 million for the State's cost of administering the Programs.  The
Commission has approved and allocated the entire $10 million.  Of the $10 million
approximately $6 million was approved for Caltrans administration of the Program, $3 million
for Commission expenditures and $1 million for Bond and Controller/Treasurer costs.  All
Proposition 116 funds authorized for State administration costs were expended with the closeout
of the FY 2000-01 expenditures.  Bond and State Controller/Treasurer costs will continue to be
expenses until each of the Bond Programs closeout.  These costs have been approximately
$50,000 per year.

Attachments



TABLE 1
SUMMARY OF PROPOSITION 116 PROGRAMS

THROUGH JUNE 2002
(Dollars in Millions)

Proposition 116
Voter Applications Allocations

Approved Approved Approved

Rail $1,852.0 $1,674.2 $1,637.4 **

Other* $138.0 $132.4 $129.6 **

Total $1,990.0 $1,806.6 $1,767.0 **
*Includes administration, Non-Urban, Waterborne Ferry, Bicycle, and Railroad Museum Programs

** Totals are automatically rounded-up to the nearest tenth of a million on all tables.
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TABLE 2
PROPOSITION 116 RAIL PROGRAM

PROJECT APPLICATIONS APPROVED THROUGH JUNE 2002

APPLICANT AGENCY/PROJECT DESCRIPTION
APPROVED 

AMOUNT   AGENCY TOTAL  

CALTRANS
LOS ANGELES-FRESNO-SAN FRANCISCO RAIL CORRIDOR
Track Connection at Stockton 2,238,890
San Joaquin Route Improvement Project 35,352,700
San Joaquin Route Improvement Project 425,000
San Joaquin Route Improvement Project 9,875,000
California Car Rolling Stock 19,246,000
Modesto Intercity Rail Station Preliminary Engineering & Design 107,000
Statewide Americans with Disabilities Act Project 200,000
San Joaquin and Capitol Corridor Route Improvements 16,376,109
Capitol Corridor Station Platforms 1,540,000
Modesto Rail Station Construction 2,036,391
Martinez Station Track Improvements 2,900,000
New Bakersfield Intercity Rail Station 4,250,000
New Merced Intercity Rail Station 1,400,000
New Merced Intercity Rail Station 250,000
Stockton-Sacramento Track Improvements-Engineering and Design 27,761,110
Bakersfield Intercity Rail Station Track Improvements 1,400,000
Stockton Intercity Rail Station 7,200,000
Escalon to Stockton Second Mainline Track 7,486,800

LOS ANGELES BAKERSFIELD SPEED RAIL STUDY
High Speed Rail Preliminary Engineering/Feasibility Study 4,480,697
CHSRA - Los Angeles Bakersfiled High-Speed Rail Study 519,303

PLACER COUNTY-SANTA CLARA COUNTY INTERCITY RAIL CORRIDOR
Capitol Corridor Improvements and Rolling Stock 39,955,000
Capitol Corridor Rail Stations at Hayward and Fremont 2,445,000
Capital Improvements to Capitol/San Joaquin Routes 28,123,000
Capitol Corridor Jack London Square Rail Station 1,800,000
Statewide Americans with Disabilities Act Project-Phase I 200,000
Capitol Corridor/Oakland Maintenance Facility 12,327,000
Capitol Corridor/Oakland Colliseum Intercity Rail Station 150,000

LOS ANGELES-SANTA BARBARA RAIL CORRIDOR
Santa Barbara Station Improvement Project 4,702,000
Goleta Layover and Station Facilities Project 2,100,000
Carpinteria Loading Platform Project 440,000
Moorpark to Goleta Track and Signal Improvements Project 7,458,000

CALIFORNIA CAR PROCUREMENT
Rolling Stock Acquisition 100,000,000

ALAMEDA CORRIDOR
Alameda-Sepulveda Grade Separation Project 16,000,000
Alameda - Del Amo Blvd. Grade Separation Project 34,100,000
Alameda - Alameda Street Grade Separation Project 11,900,000
Alameda - Pacific Coast Highway Grade Separation Project 18,000,000

$424,745,000
NORTH COAST RAILROAD AUTHORITY
Eureka Southern Rail Right-of-Way Acquisition 6,100,000
Phase II Capital Improvements 3,143,205
Tie Replacement (Northern Projects) 756,795 $10,000,000
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TABLE 2
PROPOSITION 116 RAIL PROGRAM

PROJECT APPLICATIONS APPROVED THROUGH JUNE 2002

APPLICANT AGENCY/PROJECT DESCRIPTION
APPROVED 

AMOUNT   AGENCY TOTAL  

LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
Light Rail Vehicle Acquisition 16,398,000
Metro Green Line Construction/Vehicle Acquisition 83,500,000
Metro Rail Red Line North Hollywood Extension 25,000,000
Metro Rail Red Line North Hollywood Extension 32,152,000
Metro Rail Red Line North Hollywood Extension 500,000
Pasadena Blue Line Extension 40,000,000 $197,550,000

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY - Metrolink
Shared Facilities 22,100,000
Santa Fe Right-of-Way Acquisition 72,781,000
Los Angeles-Ventura Rail Corridor Projects/ROW Acquisition (Metrolink) 65,000,000
Los Angeles-San Bernardino Rail Corridor (Metrolink) 83,960,000
Los Angeles-San Bernardino Rail Corridor (Metrolink) 380,000
Los Angeles-Fullerton Rail Corridor (Metrolink) 75,000,000
San Bernardino-Riverside-Fullerton Rail Corridor (Metrolink) 79,140,000
Oceanside-Fullerton Commuter Rail Service (Metrolink) 68,800,000 $467,161,000

ALAMEDA COUNTY - BART
BART System Dublin/Pleasanton Extension Project 59,400,000
Altamont Commuter Rail Stations/Platforms 1,600,000 $61,000,000

CONTRA COSTA COUNTY - BART
BART System Pittsburg/Antioch Extension Project 35,500,000
WCCTAC/Richmond Intermodal Transfer Station 1,500,000 $37,000,000

SAN FRANCISCO PUBLIC TRANSPORTATION COMMISSION
MUNI Capital Improvements 12,929,644
MUNI Extension/PCC Rehabilitation 2,000,000
MUNI LRV Replacement 11,570,356
MUNI F-Embarcadero Streetcar Extension 8,500,000 $35,000,000

PENINSULA CORRIDOR JOINT POWERS BOARD
Peninsula Commute Right-of-Way Acquisition 124,000,000
Peninsula Corridor Interim Maintenance Facility 1,000,000
Key Station Accessibility Improvements 2,421,825
Track Rehabilitation Program 18,994,725
Station Rehabilitation Program 2,250,000
CalTrain Capital Improvements 21,831,975
CalTrain Maintenance Facility Alternatives Analysis 455,000
Mountain View Caltrain Station 400,000
Passenger Railcar Purchase 1,646,475 $173,000,000

SAN MATEO - BART
BART System San Francisco Extension Project 10,000,000 $10,000,000

MONTEREY COUNTY - TAMC
San Francisco-Monterey County Rail Plan 450,000 $450,000
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TABLE 2
PROPOSITION 116 RAIL PROGRAM

PROJECT APPLICATIONS APPROVED THROUGH JUNE 2002

APPLICANT AGENCY/PROJECT DESCRIPTION
APPROVED 

AMOUNT   AGENCY TOTAL  

SANTA CLARA COUNTY TRANSPORTATION AUTHORITY
Caltrain Extension to Gilroy 5,706,000
Substation #2 Upgrade 350,000
Shelter & Windscreens Replacement 498,661
Embedded Girder Rail Replacement 900,000
Tasman Corridor West Extension 39,545,339 $47,000,000

SAN DIEGO METROPOLITAN TRANSIT DEVELOPMENT BOARD
Acquisition of Light Rail Vehicles 15,977,000
Rail Yard Expansion 8,814,940
Mission Valley West Light Rail Extension Project 31,708,060 $56,500,000

NORTH SAN DIEGO COUNTY TRANSIT DEVELOPMENT BOARD
Poinsettia Siding Construction Project 3,633,000
Solana Beach Commuter Rail Station 2,000,000  
Oceanside-San Diego Commuter Rail Service 24,456,000 $30,089,000

CITY OF IRVINE
Irvine Guideway Rail Program 2,000,000          
Irvine Guideway Rail Program - Phase II 1,701,222          3,701,222                 

SACRAMENTO REGIONAL TRANSIT DISTRICT
Folsom Light Rail Corridor 5,245,026
Mather Field Extension 5,166,967
Roseville-Antelope Extension 263,069
Folsom Extension 4,450,000
South Sacramento Light Rail Extension 84,874,938 $100,000,000

SAN JOAQUIN COUNTY COUNCIL OF GOVERNMENTS
Stockton-Livermore Rail Corridor Economic Analysis 300,000
Altamont Corridor Commuter Rail Service 13,700,000 $14,000,000

CITY OF SOUTH LAKE TAHOE
Light Rail Transit System Alternatives Analysis 350,000
Park Avenue Intermodal Station 6,650,000 $7,000,000

TOTAL PROPOSITION 116 RAIL PROGRAM APPLICATION APPROVALS $1,674,196,222
Due to rounding there may be a slight difference in the amounts on Tables 2, 3, 4 and 5.
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TABLE 3
PROPOSITION 116 RAIL PROGRAM BALANCE OF 

FUNDS NOT APPROVED THROUGH JUNE 2002

APPLICANT AGENCY/PROJECT DESCRIPTION
CURRENT 
BALANCE

CALTRANS
Los Angeles-Fresno-San Francisco Rail Corridor $0
Placer County-Santa Clara County Intercity Rail Corridor $0
Statewide Right-of-Way Survey* $1,000,000

MONTEREY COUNTY TRANSPORTATION COMMISSION
CalTrain Extension and other Rail Service in Monterey County $16,550,000

SANTA ROSA-LARKSPUR JPA
Rail Service Projects in Marin County $11,000,000
Rail Service Projects in Sonoma County $17,000,000

SANTA CRUZ COUNTY TRANSPORTATION COMMISSION
Santa Cruz/Watsonville Intercity Rail Service Projects $11,000,000
and other Rail Service Projects in Santa Cruz County

CITY OF IRVINE
Guideway Demonstration Project in City of Irvine $121,298,778

 TOTAL PROPOSITION 116 RAIL PROGRAM FUNDS NOT APPROVED $177,848,778

*Caltrans completed the Statewide Right-of-Way Survey with other non-bond State funds.
Due to rounding there may be a slight difference in the amounts on Tables 2, 3, 4, and 5.
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TABLE 4
SUMMARY OF PROPOSITION 116 APPLICATION APPROVALS THROUGH JUNE 2002

(Dollars in Millions)
Program Prop. 116 Amount Amount Recipient/ Project Type Specified Match Type of PUC

Type Authorized Approved Remaining County In Proposition 116 Required Service Section
Rail Program $1.0 0.0 1.0 Caltrans ROW Statewide Survey 0 N/A 99621

140.0 140.0 0.0 Caltrans LA-Fresno-SF Rail Corridor 0 Intercity 99622(a)
4.5 4.5 0.0 Caltrans LA-Bakersfield High Speed Rail Study 0 Intercity 99622(b)

.5 0.5 0.0 California High-Speed Rail Authority LA-Bakersfield Project EIR/EIS 0 Intercity 99622(b)
85.0 85.0 0.0 Caltrans Placer-Santa Clara Capitol Corridor 0 Intercity/Commuter 99622(c)
81.0 81.0 0.0 Caltrans LA-Santa Barbara Rail Corridor 0 Intercity/Commuter 99623(a)-(c)
80.0 80.0 0.0 Caltrans Alameda Corridor 0 Freight 99624(a)

100.0 100.0 0.0 Caltrans California Car Procurement 0 Intercity/Commuter 99649
6.0 6.0 0.0 North Coast Railroad Authority Rail/Freight-Humboldt TBD 0 Unspecified Rail/Freight 99625(a)
4.0 4.0 0.0 North Coast Railroad Authority Rail/Freight-Mendocino TBD 0 Unspecified Rail/Freight 99626(a)

202.0 202.0 0.0 LOSSAN LA-San Diego Rail Corridor 0 Intercity/Commuter 99629(a)-(c)
229.0 229.0 0.0 Los Angeles Metro Rail/other Rail TBD 0/50% Urban/Unspecified Rail 99630(a)-(b)

79.0 79.0 0.0 SCRRA SB-Riv-Or Rail Corridor 0/50% Commuter/Unspecified 99631 (1)-(3)
98.0 98.0 0.0 SCRRA SB-LA Rail Corridor 0/50% Commuter/Unspecified 99632(a)(1)(2)
61.0 61.0 0.0 Alameda BART and Other Rail TBD 50% Urban/Unspecified 99633
37.0 37.0 0.0 Contra Costa BART and Other Rail TBD 50% Urban/Unspecified 99634
35.0 35.0 0.0 San Francisco Rail Projects TBD 50% Unspecified 99635

173.0 173.0 0.0 Peninsula Corridor JPB Caltrain Improvements/ROW 0 Commuter 99636(a)-(d)
10.0 10.0 0.0 San Mateo BART Projects TBD 50% Urban 99637
17.0 0.5 16.6 Monterey Caltrain/Other Rail TBD 0/50% Commuter/Unspecified 99638(a)/(b)
28.0 0.0 28.0 Marin/Sonoma Rail TBD/Rail and Other TBD 50% Unspecified 99639(a)/(b)
11.0 0.0 11.0 Santa Cruz Rail Projects TBD 0/50% Intercity/Unspecified 99640(a)/(b)
47.0 47.0 0.0 Santa Clara Rail Projects TBD 50% Unspecified 99641
77.0 77.0 0.0 San Diego Rail Projects TBD 50% Unspecified 99642

100.0 100.0 0.0 Sacramento Rail Projects TBD 50% Unspecified 99643
14.0 14.0 0.0 San Joaquin Altamont Rail Service and Study 50% Unspecified 99644

125.0 3.7 121.3 City of Irvine Guideway Demo. TBD 50% Unspecified 99645
7.0 7.0 0.0 City of South Lake Tahoe Guideway Project TBD 50% Unspecified 99647

Rail Program 
Subtotal $1,852.0 $1,674.2 $177.8
Other Programs 73.0 73.0 0.0 Non-Urban Rail/Paratransit/Bicycle 0 Unspecified 99628
& Administration 20.0 20.0 0.0 Competitive - Local Agencies Bicycle Project TBD 0 Bicycle Projects 99650

20.0 20.0 0.0 Competitive - Local Agencies Ferry Projects TBD 0 Waterborne Ferry Projects 99651
10.0 9.4 0.6 City of Vallejo Ferry Projects TBD 0 Waterborne Ferry Projects 99646

5.0 .0 5.0 State Parks & Rec. Rail Museum 0 Rail Technology Museum 99648
10.0 10.0 0.0 CTC/Caltrans Program Administration 0 N/A 99652

Other Programs &
Admin. Subtotal $138.0 $132.4 $5.6
GRAND TOTAL $1,990.0 $1,806.6 $183.4

100.0% 90.8% 9.2%
Due to rounding there may be a slight difference in the amounts on Tables 2, 3, 4 and 5.
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TABLE 5
PROPOSITION 116 BOND ALLOCATIONS THROUGH JUNE 2002

(Dollars in Millions)

No. Applicant Agency/Project Title

Amount 
Approved

CTC Appvd. 
Allocation

Not Yet 
Allocated

1, 2* Caltrans/California Car Procurement $100.0 $100.0 $0.0
3, 4* Caltrans/Capitol Corridor Improvements 40.0 40.0 .0
5, 6* Caltrans/Capitol Corridor-Hayward and Fremont Stations 2.4 2.4 .0
7 Caltrans/Capitol and San Joaquin Route Improvements 44.5 44.5 .0
8, 9* Caltrans/Capitol Corridor Jack London Square Station 1.8 1.8 .0
10 Caltrans/Track Connection at Stockton 2.2 1.7 .6
11 Caltrans/High Speed Rail Study (LA-Bakersfield) 4.5 4.4 .0
12, 13* Caltrans/San Joaquin Route Improvements 35.8 35.8 .0
14 Caltrans/San Joaquin California Car Procurement 19.2 19.2 .0
15 Caltrans/Statewide ADA Project- Phase II .4 .4 .0
16 Caltrans/Capitol Corridor Station Platforms 1.5 1.5 .0
17 Caltrans/Martinez Station Track Improvements 2.9 2.9 .0
18 Caltrans/Modesto Rail Station Project Development .1 .1 .0
19 Caltrans/Modesto Rail Station Construction 2.0 2.0 .0
22 Caltrans/Santa Barbara Station Improvements 4.7 4.7 .0
23 Caltrans/Goleta Layover and Station Facilites 2.1 2.1 .0
24 Caltrans/Moorpark-Goleta Track & Signal Improvements 7.5 7.5 .0
25 Caltrans/Carpinteria Loading Platform Project .4 .4 .0
26 Alameda County/BART Dublin-Pleasanton Extension 59.4 59.4 .0
27 Alameda County/Altamont Commuter Rail Stations/Platforms 1.6 1.6 .0
28 Contra Costa BART/Pittsburg-Antioch Extension 35.5 35.5 .0
29 NCRA/Eureka Southern RR Acquisition 6.1 6.1 .0
30 NCRA/Phase II Capital Improvements 3.1 3.1 .0
31 NCRA/Tie Replacement (Northern Projects) .8 .8 .0
32 Peninsula Corridor  JPB/ROW Acquisition 124.0 124.0 .0
33 Peninsula Corridor  JPB/Satellite Maintenance Facility 1.0 1.0 .0
34 Peninsula Corridor  JPB/Station ADA Improvements 2.4 2.4 .0
35, 36* Peninsula Corridor  JPB/Track Rehabilitation 10.3 10.3 .0
37, 38* Peninsula Corridor  JPB/Station Rehabilitation 2.3 2.3 .0
39, 40*, 121* Peninsula Corridor  JPB/CalTrain Capital Improvements 21.8 21.8 .0
41 Peninsula Corridor  JPB/CalTrain Maintenance Facility Study .5 .5 .0
42* Sacramento RTD/Engineering and Design-Folsom/Roseville 4.7 4.7 .0
43,44*,45*,46* Sacramento RTD/Mather Field Road Light Rail Extension 5.2 5.2 .0
47 Sacramento RTD/South Sacramento Light Rail Extension Project Development Work 1.7 1.7 .0
101 Sacramento RTD/South Sacramento Light Rail Extension 83.2 83.2 .0
48, 112* Sacramento RTD/Folsom Light Rail Corridor 5.2 5.2 .0
49 San Diego MTDB/Light Rail Vehicle Acquisition 16.0 16.0 .0
50 San Diego MTDB/San Ysidro Rail Yard Expansion 8.8 8.8 .0
51 San Diego MTDB/Mission Valley West Light Rail Extenion 31.7 31.7 .0
52, 113, 115* San Joaquin COG/Economic Feasibility Study .1 .1 .0
53, 114*, 116* San Joaquin COG/Altamont Commuter Rail Service 13.9 13.9 .0
54 Santa Clara CTA/Caltrain Extension to Gilroy 5.7 5.7 .0
55 Santa Clara CTA/Tasman Corridor West Extension 39.5 39.5 .0
56 SCRRA/LA-San Bernardino Commuter Rail Line (Metrolink) 84.0 84.0 .0
57 SCRRA/LA-San Bernardino Commuter Rail Line (Metrolink) .4 .4 .0
58 SCRRA/LAUPT-Fullerton Commuter Rail Line (Metrolink) 75.0 75.0 .0
59 SCRRA/LA-Ventura Commuter Rail Line (Metrolink) 65.0 65.0 .0
60 SCRRA/Shared Facilities (Metrolink) 22.1 22.1 .0
61 SCRRA/Santa Fe Right-of-Way Acquisition 72.8 72.8 .0
62 SCRRA/San Bernardino-Riverside-Fullerton (Metrolink) 79.1 79.1 .0
63 SCRRA/Oceanside-Fullerton Commuter Rail (Metrolink) 68.8 68.8 .0
64 Los Angeles MTA/LRV Acquisition 16.4 16.4 .0
65,66* Los Angeles MTA/Green Line Construction 83.5 83.5 .0
67 Los Angeles MTA/Red Line North Hollywood Extension 25.0 25.0 .0
68 Los Angeles MTA/Pasadena Blue Line 40.0 40.0 .0
69,70* San Francisco MUNI Turnback .0 .0 .0
71* San Francisco MUNI Capital Improvements 12.9 12.9 .0
72 San Francisco MUNI Metro Extension/PCC Car Rehabilitation 2.0 2.0 .0
73, 74*, 85* San Francisco MUNI LRV Replacement 11.6 11.6 .0
75 San Francisco MUNI F-Embarcadero Streetcar Extension 8.5 8.5 .0
76 North San Diego County/Solana Beach Commuter Rail Station 2.0 2.0 .0
77 North San Diego County/Poinsettia Siding Construction 3.6 3.6 .0
78, 79*, 111* North San Diego County/Oceanside-San Diego Capital Improvements 24.5 18.7 5.7
81, 82* San Mateo County/BART San Francisco Airport Extension 10.0 10.0 .0
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TABLE 5
PROPOSITION 116 BOND ALLOCATIONS THROUGH JUNE 2002

(Dollars in Millions)

No. Applicant Agency/Project Title

Amount 
Approved

CTC Appvd. 
Allocation

Not Yet 
Allocated

83 Contra Costa County/West Contra Costa TAC--Richmond Intermodal Station 1.5 1.5 .0
84, 120* Peninsula Corridor  JPB/CalTrain Railcar Purchase 1.6 1.6 .0
87 Los Angeles MTA/Red Line North Hollywood Extension 32.2 32.2 .0
89 Caltrans/San Joaquin Corridor-Bakersfield Amtrak Station 4.3 4.3 .0
90, 110* Caltrans/San Joaquin Corridor New Merced Rail Station 1.6 1.6 .0
91 Peninsula Corridor JPB/Mountain View CalTrain Station Improvements .4 .4 .0
92 Caltrans/San Joaquin Corridor--Stockton-Sacramento Track Improvement 1.1 1.1 .0
93 Los Angeles MTA/Red Line North Hollywood Extension .5 .5 .0
94 Monterey County/San Francisco to Monterey Rail Plan .5 .5 .0
95 Santa Clara CTA/Guadalupe Light Rail Corridor .4 .4 .0
96 Santa Clara CTA/Guadalupe Light Rail Corridor .5 .5 .0
97 Santa Clara CTA/Guadalupe Light Rail Corridor .9 .9 .0
98 Caltrans/San Joaquin Corridor--Stockton-Sacramento Track Improvements 26.7 26.7 .0
99, 109* Caltrans/San Joaquin Corridor--Stockton-BNSF-Sacramento Track Improvements 9.9 9.9 .0
100 Peninsula Corridor JPB/Track Improvements 8.6 8.6 .0
88 City of Irvine/Guideway Demonstration Project 2.0 2.0 .0
102 City of Irvine/Guideway Demonstration Project 2.4 1.7 .7
80 South Lake Tahoe/Guideway Alternatives Analysis .4 .4 .0
103 South Lake Tahoe/Park Avenue Intermodal Facility 6.7 6.7 .0
20, 21*, 86* Caltrans/Alameda Corridor - Sepulveda Grade Separation 16.0 16.0 .0
104* Caltrans/Alameda Corridor - Del Amo Grade Separation 34.1 34.1 .0
105* Caltrans/Alameda Corridor - Alameda Street Grade Separation 11.9 11.9 .0
106* Caltrans/Alameda Corridor - Pacific Coast Highway Grade Separation 18.0 .9 17.1
107 Caltrans/San Joaquin Corridor - Bakersfield Track & Signal Improvements 1.4 1.4 .0
108 Caltrans/Capitol Corridor - Oakland Maintenance Facility 12.3 12.3 .0
117 Caltrans/San Joaquin Corridor - New Stockton Station 7.2 1.3 5.9
118 California High-Speed Rail Authority - LA/Bakersfield Project EIR/EIS .5 .5 .0
119 Caltrans/Capitol Corridor - Oakland Colliseum Intercity Rail Station .2 .2 .0
122 Caltrans/San Joaquin Corridor - Escalon to Stockton Second Mainline Track 7.5 .0 7.5

Rail Program Subtotal $1,674.9 $1,637.4 $37.5
280 Various/Nonurban County Program 73.0 70.4 2.6
81 Various/Bicycle Program 20.0 20.0 .0
18 Various/Waterborne Ferry Program 20.0 20.0 .0
9 Vallejo/Waterborne Ferry Program 10.0 9.2 .8

CTC and Caltrans Program Administration 10.0 10.0 .0
Other Programs and Administration Subtotal $133.0 $129.6 $3.4
Total 116 Authorized by Voters $1,990.0

510 Total 116 Approved Applications/Allocations $1,807.8 $1,767.0 $40.9
Percent Allocated from Approved 116 Applications 97.7% 2.3%

Total 116 Not Yet Approved $182.2
*Reflects amended application for that same project.                                                                                
Due to rounding there may be a slight difference in the amounts on Tables 2, 3, 4, and 5.

8
Kjacobs\Excel\02QtrStatus\Table5     7/8/2002

Revised 6/23/02



TABLE 6
PROPOSITION 116 NON-URBAN COUNTY TRANSIT PROGRAM

APPLICATION/ALLOCATION APPROVALS THROUGH JUNE 2002

Per Capita Approved Applications Approved Allocations Balance
County Amount Transit Bicycle Rail Total Transit Bicycle Rail Total Remaining

Alpine $51,886 $51,886 $0 $0 $51,886 $0 $0 $0 $0 $51,886
Amador  1,400,203 1,400,203 0 0 1,400,203 1,400,203 0 0 1,400,203 0
Butte 8,489,131 7,235,350 1,253,781 0 8,489,131 7,307,350 1,181,781 0 8,489,131 0
Calaveras 1,491,517 425,995 1,065,522 0 1,491,517 425,995 1,065,522 0 1,491,517 0
Colusa 758,624 758,624 0 0 758,624 758,624 0 0 758,624 0
Del Norte 1,093,537 837,537 256,000 0 1,093,537 849,712 243,825 0 1,093,537 0
El Dorado 5,872,985 4,214,802 1,658,183 0 5,872,985 4,214,802 1,658,183 0 5,872,985 0
Glenn 1,155,905 1,155,905 0 0 1,155,905 1,155,905 0 0 1,155,905 0
Imperial 5,094,924 2,150,000 166,000 2,778,924 5,094,924 2,150,000 166,000 2,517,898 4,833,898 261,026
Inyo 852,129 852,129 0 0 852,129 852,129 0 0 852,129 0
Lake 2,360,054 1,401,216 958,838 0 2,360,054 1,401,216 958,838 0 2,360,054 0
Lassen 1,286,421 1,286,421 0 0 1,286,421 1,286,421 0 0 1,286,421 0
Mariposa 666,657 666,657 0 0 666,657 666,657 0 0 666,657 0
Modoc 451,119 335,679 115,440 0 451,119 335,679 115,440 0 451,119 0
Mono 464,077 60,469 403,608 0 464,077 60,469 403,608 0 464,077 0
Napa 5,163,071 2,660,943 2,500,000 0 5,160,943 1,633,298 1,636,730 0 3,270,028 1,890,915
Nevada 3,659,574 2,308,156 1,351,418 0 3,659,574 2,308,155 1,349,918 0 3,658,073 1,501
Plumas 920,091 727,100 192,991 0 920,091 720,800 192,991 0 913,791 6,300
San Benito 1,710,552 1,710,552 0 0 1,710,552 1,710,552 0 0 1,710,552 0
San Luis Obispo 10,122,538 2,396,205 4,693,871 3,032,462 10,122,538 2,489,592 4,600,484 3,032,462 10,122,538 0
Shasta 6,853,766 6,853,766 0 0 6,853,766 6,853,766 0 0 6,853,766 0
Sierra 154,661 154,661 0 0 154,661 154,661 0 0 154,661 0
Siskiyou 2,029,103 1,947,189 0 81,914 2,029,103 1,947,183 0 81,914 2,029,097 6
Sutter 3,002,566 569,000 2,433,566 0 3,002,566 569,000 2,433,566 0 3,002,566 0
Tehama 2,313,162 2,313,162 0 0 2,313,162 1,981,050 0 0 1,981,050 332,112
Trinity 608,903 210,000 398,903 0 608,903 195,000 398,903 0 593,903 15,000
Tuolumne 2,258,672 2,258,672 0 0 2,258,672 2,258,672 0 0 2,258,672 0
Yuba 2,714,172 270,000 2,444,172 0 2,714,172 270,000 2,444,172 0 2,714,172 0
Total $73,000,000 $47,212,279 $19,892,293 $5,893,300 $72,997,872 $45,956,891 $18,849,961 $5,632,274 $70,439,126 $2,558,746
SUMMARY  Applications: 171 103 6 280 96.5% 3.5%

Kjacobs\Excel\02QtrStatus\Table6      7/8/2002
Revised 6/24/02



TABLE 7
PROPOSITION 116 COMPETITIVE BICYCLE PROGRAM APPLICATION/ALLOCATION APPROVALS 

THROUGH JUNE 2002

No. Applicant Project
Approved Project 

Amount
Actual Approved 
Project Amount Amount Allocated

Amount 
Reprogrammed

1 City of Simi Valley Arroyo Simi Bicycle Path - Cl. I $478,000 $478,000 $478,000 $0
2 City of Santa Cruz Bay Dr. Bicycle Detection 40,000 40,000 40,000 $0
3 San Benito COG Sunnyslope Rd. - Cl. II 21,000 21,000 21,000 $0
4 City of San Francisco Commute Bikeways - St. Improvements 263,000 211,214 211,214 $23,497 *2

$28,289 *3
5 County of Santa Cruz Soquel Dr. Bike Lane - Cl. II 90,000 90,000 90,000 $0
6 County of Santa Cruz Chanticleer Ave. - Cl. II 187,000 149,274 149,274 $37,726 *3
7 Yuba and Sutter Counties 5th St. Bridge Bikeway - Cl. I 690,000 690,000 690,000 $0
8 County of Santa Barbara Countywide Commuter Bikeway 446,600 446,600 446,600 $0
9 Southern Calif. RTD Blue Line Bicycle Parking 39,960 39,300 39,300 $660 *3

10 City of Alameda Bay Farm Island Bike Bridge - Cl. I 1,000,000 1,000,000 1,000,000 $0
11 County of Sonoma Sebastopol Commuter Bikeway - Cl. I & II 200,000 200,000 200,000 $0
12 Santa Cruz MTD Bus Bike Racks 36,000 36,000 36,000 $0
13 County of Santa Cruz McGregor Dr. Bike Lanes - Cl. II 136,350 136,350 136,350 $0
14 City of Santa Clarita Santa Clara River Bike Trail - Cl. I 800,000 800,000 800,000 $0
15 County of Contra Costa Delta De Anza Trail - Cl. I 300,000 300,000 300,000 $0
16 City of Los Angeles Railroad Crossing Bikeway Improvements 100,000 100,000 100,000 $0
17 City of Los Angeles Plummer St. Bike Lanes - Cl. II 30,000 30,000 30,000 $0
18 City of Los Angeles East Tujunga Phase I - Cl. I, II, & Parking 200,000 200,000 200,000 $0
19 City of Los Angeles East Tujunga Phase II - Cl. I, II, & III 100,000 100,000 100,000 $0
20 City of Claremont Commuter Bicycle Facilities - Parking 24,100 17,509 17,509 $6,591 *3
21 City of Riverside Phase I - Cl. II Bikeway & Parking 120,000 0 0 $120,000 *1

38,640 38,640 ($38,640) *3
22 City of Hawaiian Gardens City/Regional Bikeway - Cl. I, II, III, Parking 80,000 80,000 80,000 $0
23 City of Berkeley Bicycle Sensitive Loop Detectors 66,000 66,000 66,000 $0
24 City of Lancaster Bicycle Locker/Rack Installation - Parking 19,500 16,735 16,735 $2,765 *2
25 County of Santa Cruz Conflict Reducing Bikeways - Rd. Imp.  73,196 39,621 39,621 $33,575 *1
26 City of Sand City Sand City/Seaside Bike Path - Cl. I 1,389,000 1,389,000 1,389,000 $0
27 Corte Madera/Larkspur Bicycle Path - Cl. I 69,000 69,000 69,000 $0
28 City of Colton Bicycle Network - Cl. II & Parking 528,115 130,550 130,550 $397,565 *4
29 County of San Diego Dehesa Rd. Bike Lanes - Cl. II 260,000 232,393 232,393 $27,607 *4
30 County of San Diego Sweetwater Rd. Bike Lanes - Cl. II 183,000 183,000 183,000 $0
31 County of San Diego Ashwood St. Bike Lanes - Cl. II 157,000 141,808 141,808 $15,192 *3
32 County of San Diego Wintergardens Blvd. Bike Lanes - Cl. II 130,000 130,000 130,000 $0
33 City of Whittier Bicycle Storage & Lighting - Parking 39,000 32,158 32,158 $6,842 *3
34 City of Mt. View Stephens Creek Trail - Cl. I 449,000 449,000 449,000 $0
35 City of San Diego West Bernardo Dr. Bike Lanes - Cl. II  425,000 0 0 $265,000 *1

101,542 101,542 $58,458 *4
36 City of West Hollywood West Hollywood Bikeways 37,000 31,334 31,334 $5,666 *4

Subtotal FY 1991-92 9,206,821 8,216,028 8,216,028 990,793

37 County of Sacramento Sunrise Corridor $420,000 $420,000 $420,000 $0
38 San Francisco Bicycle Route Signage 85,000 85,000 85,000 $0
39 City of Capitola 41st Ave/Clares St/Rispin St 175,000 175,000 175,000 $0
40 City of Palo Alto Alma Street Bike Bridge 196,650 196,650 196,650 $0
41 City of Davis Putah Creek Overcrossing 750,000 750,000 750,000 $0
42 Santa Barbara City-wide Bikeway Safety Enhancements 320,000 320,000 320,000 $0
43 City of Huntington Beach PCH Bike Lanes 750,000 0 0 $750,000 *5
44 County of Contra Costa Iron Horse Trail 600,000 600,000 600,000 $0
45 City of Folsom American River Bike Crossing 750,000 750,000 750,000 $0
46 City of Chico Bridge & Bikeways 728,500 550,000 550,000 $156,500 *2

$22,000 *5
47 County of Monterey Pine Canyon-King City Bike Path & Bridge 365,000 365,000 365,000 $0
48 County of Sacramento Hazel/Folsom Bikeway & Overcrossing 750,000 750,000 750,000 $0
49 City of Capitola McGregor Drive Bike Lanes 150,000 150,000 150,000 $0
50 San Diego Grand Avenue/Mission Bay Drive Bikeway 137,000 137,000 137,000 $0
51 San Francisco Valencia Street Commute Bikeway 285,000 285,000 285,000 $0
52 Town of Mammoth Lakes Mammoth Lakes Trails 309,573 217,928 217,928 $91,645 *4
53 County of Santa Cruz Porter Street Improvement 267,046 267,046 267,046 $0
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TABLE 7
PROPOSITION 116 COMPETITIVE BICYCLE PROGRAM APPLICATION/ALLOCATION APPROVALS 

THROUGH JUNE 2002

No. Applicant Project
Approved Project 

Amount
Actual Approved 
Project Amount Amount Allocated

Amount 
Reprogrammed

54 City of Santa Monica Broadway Addition 75,585 38,153 38,153 $37,432 *4
55 San Diego Ocean Beach Path Ext. 350,000 350,000 350,000 $0
56 Santa Cruz Broadway Corridor Lanes/Loop Detection 228,000 228,000 228,000 $0
57 City of Chino Chino City-wide Bicycle Plan 364,147 364,147 364,147 $0
58 County of Lake Lake Street Bikeway 208,242 208,242 208,242 $0
59 City of Los Angeles Sepulveda Blvd. Bike Lanes  C34 50,000 0 0 $50,000 *1
60 County of Riverside Bike Locker Network 155,000 134,655 134,655 $15,698 *5
61 City of San Jose Bicycle Transportation Corridor 180,500 180,423 180,423 $77 *3
62 Del Norte LTC Washington Blvd. Bikeway 156,600 156,600 156,600 $0
63 County of Humboldt Central Avenue Shoulder Widening 142,200 117,347 117,347 $12,143 *3

$12,710 *4
64 City of Manhattan Beach Manhattan Bch Seg Bay Cities Reg Bikeway 266,224 0 0 $266,224 *4
65 City of San Buenaventura Ventura Commuter Bicycle Trail 750,000 750,000 750,000 $0
66 City of Stockton Calaveras River Bikeway 202,000 202,000 202,000 $0
67 Santa Cruz Plaza Lane Bicycle Parking  32,000 22,387 22,387 $9,613 *2
68 Santa Cruz Commerce Lane Bicycle Parking  18,000 10,950 10,950 $7,050 *2
69 San Diego Perez Cove Way Bicycle Path      20,000 0 0 $20,000 *2
70 City of Santa Clarita Santa Clara River Commuter Bikeway 555,912 555,912 555,912 $0

Subtotal FY 1992/93 10,793,179 9,337,440 $9,337,440 $1,451,092

Total FY 1991-92 & 1992-93 20,000,000 17,553,468 17,553,468 2,441,885
To Be Programmed $0 $2,446,532

STAND-BY LIST PROJECTS

71 SANBAG Commuter Rail Station Bicycle Storage 21,000 21,000 $21,000 *1
72 County of Mariposa Bus & Bus Stop Bike Racks 6,000 6,000 $6,000 *1
73 Los Angeles Watts Bikeway 99,500 99,500 $99,500 *1
74 County of Santa Cruz Broadway-Brommer Bike Path 15,000 0 0 $0 *5
75 City of Hercules San Pablo Avenue Improvements 75,000 75,000 $75,000 *1
76 City of Palmdale Sierra Highway Regional Bikeway 212,075 431,500 $431,500 *1,*2

39,428 *2
179,997 *2

77 City of Brentwood Brentwood Bikeway 37,725 108,875 $108,875 *3
659 *3

28,289 *3
6,591 *3
1,359 *3

15,191 *3
6,841 *3

77 *3
12,143 *3

78 City of Chico State Route 32 Bikeway 700,000 700,000 $700,000 *4
80 City of Oakland Embarcadero Bay Trail 22,000 800,000 $800,000 *5

750,000 *5
15,000 *5
13,000 *5

81 City of Folsom Parkway Regional Rail Trail and Bridge 204,651 204,651 $204,651 *6
Stand-by List Subtotal 2,446,526 2,446,526 $2,446,526

TOTAL COMPETITIVE BICYCLE PROGRAM $19,999,994 $19,999,994 $19,999,994 $6
PERCENT OF TOTAL BICYCLE PROGRAM 100.0% 100.0%

*1 - Various Stand By projects per PA-94-11 * 5 - City of Oakland
*2 - City of Palmdale *6 - Available from Cost Savings/Project deletions
*3 - City of Brentwood
*4 - City of Chico
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TABLE 8
PROPOSITION 116

WATER-BORNE FERRY PROGRAMS,
CALIFORNIA MUSEUM OF RAILROAD TECHNOLOGY, AND PROGRAM ADMINISTRATION

APPLICATION/ALLOCATION APPROVALS THROUGH JUNE 2002

Approved Project Amount Unallocated
Applicant Project Amount Allocated Balance

FY 91/92 Competitive Ferry Program
1 City of Alameda Alameda/Oakland Ferry Vessel $2,500,000 $2,500,000 $0
2 City of Alameda Shoreline Protection Project 462,735 462,735 0
3 City of Avalon Repair Terminal & Dock 1,500,000 1,500,000 0
4 Port of San Francisco Pier 1/2 Improvements 5,809,000 5,809,000 0
5 GGB Hwy & Transp. Dist. Ferry Vessel 702,000 702,000 0

TOTAL $10,973,735 $10,973,735 $0
100.0% 0.0%

FY 92/93 Competitive Ferry Program
1 City of Alameda Alameda/Oakland Ferry Vessel $1,102,491 $1,102,491 $0
2 City of Alameda Main St. Barge Rehabilitation 227,774 227,774 0

Town of Tiburon Dwntwn Ferry Dock-Access & Safety 710,000 710,000 0
4 City of Sausalito Terminal Upgrade 600,000 600,000 0
5 LACMTA Terminal & Parking Improvements 1,300,000 1,300,000 0
6 GGB Hwy & Transp.Dist. Larkspur Ferry Access Improvement 50,000 50,000 0
7 Port of San Francisco Terminal Upgrade 2,723,184 2,723,184 0
8 Port of Oakland Oakland Ferry Terminal Improvement 406,127 406,127 0
9 City of Alameda East End Ferry Vessel 1,100,000 1,100,000 0

10 GGB Hwy & Transp. Dist. Ferry Vessel 806,689 806,689 0
TOTAL $9,026,265 $9,026,265 $0

100% 0%
Total FY 91/92 and 92/93 $20,000,000 $20,000,000 $0

100.0% 0.0%
Vallejo Waterborne Ferry Program

1 Vallejo Ferry Demonstration Project-Phase I $2,975,201 $2,975,201 $0
2 Vallejo Ferry Vessel & Rehabilitation 3,636,876 3,636,876 0
3 Vallejo Ferry Demonstration Project-Phase II 1,347,331 1,347,331 0
4 Vallejo Public Ferry Dock Project 396,304 152,000 244,304
5 Vallejo Baylink Ferry Maintenance Facility 303,696 303,696 0
6 Vallejo Jet Cat Rehabilitation 750,000 750,000 0

TOTAL $10,000,000 $9,409,408 $9,165,104 $244,304
unprogrammed 590,592 91.7% 2.6%

Department of Parks and Recreation $0 $0 $5,000,000
0.0% 100.0%

Program Administration
Caltrans/California Transportation Commission $10,000,000 $10,000,000 $0

100.0% 0.0%
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Overall Proposition 116 Program
Status Through June 2002
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Program

Status Through June 2002
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Proposition 116 Rail Program Balance
of Funds Not Applied for Through

June 2002

City of Irvine - $121,300,000
Marin County – $11,000,000
Sonoma County - $17,000,000
Monterey County - $16,550,000
Santa Cruz County - $11,000,000

Caltrans –
Statewide Right-of-Way Survey - $1,000,000 (Survey was
completed with other non-bond funds)



Proposition 116 Rail Program Balance
of Funds Approved but Unallocated

Through June 2002
Caltrans – Alameda Corridor - $17,100,000 (on July
2002 Agenda for allocation)
Caltrans – New Stockton Station - $5,900,000
Caltrans – Escalon to Stockton Second Mainline Track
- $7,500,000
North San Diego TDB – Oceanside/San Diego -
$5,704,376



Proposition 116 Non-Urban Program
Status Through June 2002
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Proposition 116 Competitive
Bicycle Program

Status Through June 2002
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Proposition 116 Competitive
Ferry Program Status Through

June 2002
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State Museum Of Rail Technology

Authorized $5 million.
The Museum Foundation hopes to request
Proposition 116 funding during FY 2002-03.

State Administration

Of the $10 million authorized, all funds for this
Program have been approved and expended.
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